CONTID: C21364S

PCN: 21364S-BID

CONTRACT DESCRIPTION:
SMART 25 MANAGED MOTORWAYS ITS PROJECT

COFRS REPORTING CATEGORY: 6

COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/14/2020

ESTIMATE SUMMARY 14:38:11

ESTIMATE NO: 0012 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 199.5 DAYS
PERCENT TIME: 66.28

301 WORK DAYS
301 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

PROJECT NO:

NHPP 0252-455

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES: DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 01/25/2020 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2019

COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,653,563.80  PARTICIPATING $  3,484,612.39 $ 415,404.06
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 45.53% TOTAL EARNINGS 3,484,612.39 415,404.06
FUNDS AVAILABLE: $ 416895141  STOCKPILED MATERIALS 734,150.10 -137,339.43
GROSS EARNINGS 4,218,762.49 278,064.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -96,078.37 -12,462.12
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,122,684.12 265,602.51
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,122,684.12 265,602.51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 265,602.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

DATE ACCEPTED



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
8,700.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
40.000
HOUR
300.00000
500.000
HOUR
175.00000
100.000
CcY
295.00000
2,000.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
40.000
40.000

3,173.000
0.000
3,173.000

0.000
0.000
0.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
0.000
0.000

356.250
6.500
362.750

41.000
0.000
41.000

1,142.000
58.000
1,200.000

Page 2
ESTIMATE RUN 02/14/2020

14:38:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,720.00
1,720.00
0.00
11,105.50
0.00
0.00
0.00
0.00
0.00
1,500.00
0.00
0.00
1,137.50
63,481.25
0.00
12,095.00
406.00
8,400.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 250.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 0.000 0.00
500.00000 0.000 0.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 30.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 55.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 16.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 1.860 930.00
500.00000 1.860 930.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 35.000
SY 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 19.000
LF 0.000 0.00
660.00000 19.000 12,540.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 48.000 39.500
EACH 6.250 50,000.00
8,000.00000 45.750 366,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 500.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 2.000
EACH 0.000 0.00
121.00000 2.000 242.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 84.000 32.000
EACH 2.000 150.00

75.00000 34.000 2,550.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220 613-00206

0225 613-01200

0225

0230 613-03492

0230

0235 613-07000

0240 613-07011

0245 613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
LF
50.00000
20,026.000
LF
15.00000
7,600.000
LF
18.00000
LF
1.13000
54,137.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
117.000
EACH
890.00000
35.000
EACH
1,500.00000
EACH
347.00000
1.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

11,564.000
565.000
12,129.000

2,428.000
294.000
2,722.000

4,852.000
-294.000
4,558.000

53,365.000
772.000
54,137.000

0.000
0.000
0.000

1.000
0.000
1.000

33.000
2.000
35.000

15.000
0.000
15.000

5.000
0.000
5.000

1.000
0.000
1.000

Page 6
ESTIMATE RUN 02/14/2020

14:38:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
8,475.00
181,935.00
5,292.00
48,996.00
-332.22
5,150.54
13,896.00
974,466.00
0.00
0.00
0.00
1,650.00
1,780.00
31,150.00
0.00
22,500.00
0.00
1,735.00
0.00
2,900.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0250

0255

613-07195

0260

613-10000

0260

0265

613-32350

0270

613-40010

0270

0275

613-80130

0275

0280

614-00011

0280

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil

Proof Conduit

Wiring

MATERIAL ALLOWANCE Wiring

Light Standard Steel (35 Foot)

Light Standard Foundation

MATERIAL ALLOWANCE Light Standard Foundation (D

Estimate)

Service Meter Cabinet

MATERIAL ALLOWANCE Service Meter Cabinet 05/201

Sign Panel (Class 1)

MATERIAL ALLOWANCE Sign Panel (Class I)

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
518.00000

23,235.000
LF
1.00000

1.000
LS
350,000.00000

LS
81,680.16000

19.000
EACH
4,800.00000

19.000
EACH
1,455.00000

EACH
850.00000

7.000
EACH
7,500.00000

EACH
2,120.93000

267.000
SF
19.40000

SF
8.75000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

10,835.000
2,515.000
13,350.000

0.500
0.000
0.500

0.500
0.000
0.500

0.000
0.000
0.000

0.000
0.000
0.000

19.000
0.000
19.000

0.000
5.000
5.000

7.000
-5.000
2.000

0.000
0.000
0.000

267.000
0.000
267.000

Page 7
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
518.00
2,515.00
13,350.00
0.00
175,000.00
0.00
40,840.08
0.00
0.00
0.00
0.00
0.00
16,150.00
37,500.00
37,500.00
-10,604.65
4,241.86
0.00
0.00
0.00
2,336.25



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class Il) 292.000 0.000
SF 0.000 0.00
24.25000 0.000 0.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF 0.000 0.00
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 0.000 0.00
582.00000 0.000 0.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 16.000
Round)
EACH 0.000 0.00
215.00000 16.000 3,440.00
0295 614-70024 1310nm SFP Optic Module 70.000 0.000
EACH 43.000 41,710.00
970.00000 43.000 41,710.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 0.000
EACH 4.000 38,800.00
9,700.00000 4.000 38,800.00
0300 MATERIAL ALLOWANCE 12.000
EACH -4.000 -21,922.56
5,480.64000 8.000 43,845.12
0305 614-70028 CWDM SFP Optic Module 140.000 0.000
EACH 40.000 27,720.00
693.00000 40.000 27,720.00
0305 MATERIAL ALLOWANCE 140.000
EACH -40.000 -21,140.00
528.50000 100.000 52,850.00
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 20.000
EACH 0.000 0.00

433.00000 20.000 8,660.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE 204.000
EACH 0.000 0.00
227.91000 204.000 46,493.64
0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 28.000
EACH 0.000 0.00
380.00000 28.000 10,640.00
0330 614-72830 Communications Cabinet 3.000 2.700
EACH 0.000 0.00
12,450.00000 2.700 33,615.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300
EACH 0.000 0.00
7,450.00000 0.300 2,235.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 0.900
EACH 5.400 59,400.00
11,000.00000 6.300 69,300.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 7.100
EACH -5.400 -33,480.00
6,200.00000 1.700 10,540.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 4.500
EACH 0.000 0.00
12,250.00000 4.500 55,125.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 2.500
EACH 0.000 0.00

7,250.00000 2.500 18,125.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200
0345 614-80000
0345

0350 614-81135
0350

0355 614-81145
0355

0360 614-81155
0360

0365 614-81165
0365

0370 614-84100

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Flashing Beacon

MATERIAL ALLOWANCE Est. 06 Flashing Beacon

Traffic Signal-Light Pole Steel (1-35 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0

Traffic Signal-Light Pole Steel (1-45 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0

Traffic Signal-Light Pole Steel (1-55 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0

Traffic Signal-Light Pole Steel (1-65 Foot Mast

MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0

Traffic Signal Pedestal Pole Aluminum

ESTIMATE NO: 0012

Arm)

5/2019

Arm)

5/2019

Arm)

5/2019

Arm)

5/2019

CURRENT
QUANTITY/
UNITS
UNIT PRICE

7.000
EACH
2,000.00000

EACH
1,000.00000

1.000
EACH
15,200.00000

EACH
11,450.00000

2.000
EACH
16,000.00000

EACH
13,100.00000

2.000
EACH
17,000.00000

EACH
14,450.00000

1.000
EACH
25,000.00000

EACH
17,800.00000

9.000
EACH
1,500.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 10
ESTIMATE RUN 02/14/2020

14:38:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
7,000.00
0.00
0.00
0.00
11,450.00
0.00
0.00
0.00
26,200.00
0.00
0.00
0.00
28,900.00
0.00
0.00
0.00
17,800.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0375 614-86003

0375

0380 614-86006

0385 614-86007

0390 614-86097

0390

0395 614-86098

0395

0400 614-86099

0400

0405 614-86105

C21364S
21364S-BID
NHPP 0252-455

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

ITEM
DESCRIPTION

Spread Spectrum Radio (Contact Closure)

MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o]

Telemetry (Master) //Cell Modem

Serial to IP Converter

Wireless Detection Access Point

MATERIAL ALLOWANCE Access Points - Econolite

Wireless Detection Repeater

MATERIAL ALLOWANCE Repeater - Econolite

Wireless Detection Sensor

MATERIAL ALLOWANCE Sensors - Econolite

Telemetry (Field) //Fiber Converter

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
14,500.00000

EACH
2,050.00000

10.000
EACH
1,940.00000

56.000
EACH
1,940.00000

19.000
EACH
10,800.00000

EACH
4,274.56000

40.000
EACH
4,975.00000

EACH
1,468.92000

181.000
EACH
1,072.00000

EACH
521.33000

19.000
EACH
2,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

39.000
0.000
39.000

113.000
0.000
113.000

68.000
0.000
68.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 02/14/2020

14:38:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
4,100.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
76,942.08
0.00
0.00
0.00
57,287.88
0.00
121,136.00
0.00
35,450.44
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 21364S-BID ESTIMATE RUN 02/14/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0410 614-86106 Telemetry (Field)(Install Only) //Field Process or 31.000 0.000
EACH 28.000 28,000.00
1,000.00000 28.000 28,000.00
0415 614-86248 Traffic Signal Controller (Type 2070LC) 18.000 12.800
EACH 0.000 0.00
7,900.00000 12.800 101,120.00
0415 MATERIAL ALLOWANCE Traffic Signal Controller ( July 5.200
2019 Est 06)
EACH 0.000 0.00
3,650.00000 5.200 18,980.00
0420 614-87006 Fiber Optic Termination Panel (6 Fiber) 29.000 1.000
EACH 1.000 820.00
820.00000 2.000 1,640.00
0420 MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0 8 28.000
EACH -1.000 -135.00
135.00000 27.000 3,645.00
0425 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 52,865.000 3,982.000
LF 4,174.000 8,348.00
2.00000 8,156.000 16,312.00
0430 614-87011 Fiber Optic Cable (Single Mode) (24 Fiber) 1,820.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0435 614-87015 Buffer Tube Fan Out Kit 68.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0440 614-87024 Fiber Optic Termination Panel (24 Fiber) 26.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0440 MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es timate 21.000
08
EACH 0.000 0.00
610.40000 21.000 12,818.40
0445 614-87144 Fiber Optic Termination Panel (144 Fiber) 5.000 1.000
EACH 0.000 0.00
7,275.00000 1.000 7,275.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 4.000
EACH 0.000 0.00
3,068.77000 4.000 12,275.08
0450 614-87320 Closed Circuit Television 18.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 18.000
EACH 0.000 0.00
3,000.00000 18.000 54,000.00
0455 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00
0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
(50 Feet
EACH 0.000 0.00
25,000.00000 0.000 0.00
0465 614-87502 Fiber Optic Cable (S Mode)(168 S) 78,170.000 23,054.000
LF 0.000 0.00
5.00000 23,054.000 115,270.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 55,116.000
LF 0.000 0.00
0.79000 55,116.000 43,541.64
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 4,760.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 4,760.000
LF 0.000 0.00
1.10000 4,760.000 5,236.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 0.000
EACH 15.300 38,250.00
2,500.00000 15.300 38,250.00
0475 MATERIAL ALLOWANCE 28.000
EACH -15.300 -32,512.50
2,125.00000 12.700 26,987.50
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PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-87692 Ethernet Switch Type Il //(3930) 35.000 13.500
EACH 8.100 20,250.00
2,500.00000 21.600 54,000.00
0480 MATERIAL ALLOWANCE 20.500
EACH -8.100 -17,212.50
2,125.00000 12.400 26,350.00
0485 625-00000 *Construction Surveying 1.000 0.000
LS 0.900 4,500.00
5,000.00000 0.900 4,500.00
0490 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
470,000.00000 0.600 282,000.00
0495 626-01103 *Public Information Services (Tier III) 1.000 0.700
LS 0.000 0.00
40,000.00000 0.700 28,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 200.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 4,048.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 0.000
(Word-Symbol)
SF 0.000 0.00
24.00000 0.000 0.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 0.000
Line
) SF 0.000 0.00

17.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 400.000 346.750
HOUR 27.000 810.00
30.00000 373.750 11,212.50
0535 630-00007 *Traffic Control Inspection 100.000 49.000
DAY 17.000 2,805.00
165.00000 66.000 10,890.00
0540 630-00012 *Traffic Control Management 306.000 189.000
DAY 18.000 13,500.00
750.00000 207.000 155,250.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 21.000
HOUR 0.000 0.00
145.00000 21.000 3,045.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.500
EACH 0.000 0.00
160.00000 2.500 400.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 12.500
EACH 0.000 0.00
390.00000 12.500 4,875.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.000
Type
ype) EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0575 630-80360 *Drum Channelizing Device 350.000 51.500
EACH 0.000 0.00
75.75000 51.500 3,901.13
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 50.000 6.000
EACH 0.000 0.00

85.00000 6.000 510.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0012

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 50.000
EACH
85.00000
400.000
EACH
14.55000
1.000
LS
12,000.00000
600.000
DAY
227.28000
375,000.000
FA
1.00000
7,500.000
FA
1.00000
6,720.000
FA
1.00000
65,000.000
FA
1.00000
5,000.000
FA
1.00000
25,000.000
FA
1.00000
50,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

59.500
0.000
59.500

0.000
0.000
0.000

325.000
27.000
352.000

0.000
0.000
0.000

0.000
0.000
0.000

5,012.500
0.000
5,012.500

224.080
0.000
224.080

2,844.080
553.000
3,397.080

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 02/14/2020

14:38:11
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
865.73
0.00
0.00
6,136.56
80,002.56
0.00
0.00
0.00
0.00
0.00
5,012.50
0.00
224.08
553.00
3,397.08
0.00
0.00
0.00
0.00
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PCN: 21364S-BID ESTIMATE RUN 02/14/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0012 14:38:11
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO NO DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 7,503,563.80 $ 278,064.63 $ 4,119,762.49
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.660
EACH 0.000 0.00
75,000.00000 0.660 49,500.00
0660 620-00012 Field Laboratory (Class 2) 1.000 0.660
EACH 0.000 0.00
75,000.00000 0.660 49,500.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 0.00 $ 99,000.00

PROJECT TOTAL CURRENT AMT $ 7,653,563.80 $ 278,064.63 $ 4,218,762.49



